LESTARI TECHNOLOGIES SDN. BHD
KONTRAK NO: MOE (COM) A78/2006

JADUAL LAWATAN PENYELENGGARAN PENCEGAHAN BAGI ZON 8, DAERAH MERADONG
PM3 (28 MAY - 6 JULAI 2007 )
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3 | YMA6301 [INSTITUT PERGURUAN RAJANG A'CB = © |© ©|©
4 | YBE6301 |SKABANG AMIN A&B ©
5 | YCC6310 |SJIK KAI CHUNG (CF) A ©
6 | YFB6301 |sMK KAl CHUNG A'CB & ©
7 | YBB6319 |SK BANDAR BINTANGOR A ©
8 | YCB6301 |SK ST AUGUSTINE (M) B ©
9 | vccesil |sik MiNG TEE A ©
10 | YEA6301 |SMK BANDAR BINTANGOR A&B @ @
11 | YBB6320 [SKSG GEMUAN A ©
12 | YCC6303 |SIKMING LU B @
13 | YCC6314 |SIK MING CHING A ©
14 | YCC6313 |SIK MIN DAIK B @
15 | YEE6301 [SMKMERADONG A'CB & @ @
16 | YCC6317 |SIKKAISING A ©
17 | YBB6312 |SKULUSTRAS B @
18 | YBB6317 |SKNANGA STRAS A ©
19 | YBB6302 |SK ULUBINATANG B ©
20 | YBB6303 |SK SG MADOR A @
21 | YCC6307 |SIK TUNG KWONG B @
22 | YBB6318 [SK SG KAWI A ©|©
23 | YCC6301 [SIKKAIMING B @
24 YBB6306 [SK TULAI A @
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25 | YCC6304 |SIK YONG KWONG B @
26 | YCC6302 |SIK KUNG CHENG A @
27 | YCC6305 |SIK TONG HUA (FC) B @
28 | YFB6302 |SMK TONG HUA A @
29 | YCC6315 |SIK NANG HUA B @
30 | YCC6308 |SIK MING CHIANG A @
31 | YCC6306 [SIKNANCHIEW B @
32 | YBB6314 |SK ULUMERADONG A ©
33 | YBB6321 [SK MERADONG (SCHEME B) B @
34 | YBA6302 [SK MUPONG ULIN A ©
35 | YBB6310 |SK MUPONG A @
38 | YBA6303 [SK SG SIAN B @
39 | YBB6307 [SK TANJUNG BUNDUNG B @
36 | YCC6309 |SIK MING SHING c @
37 | YBB6304 |SK SG SELIDAP c @
40 | YBB6315 [SK BUKIT PAPIT A
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|:| Charted bot area & motocycle

Catitan:

Team: Setiap team ada 2 orang
Team PM3: 2 Team A &B

ALL Dibuat oleh semua team
Lokasi 40 Buah

Jumlah Hari 29 Hari

Berkerja

Bermula : 28 Mei 2007

Tamat : 6 Julai 2007
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